Site Name: Operational Period: -
. U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2-4-2015 | DAILY WORK ORDER
[Branch:  Federal gi‘;'zgf"’ Response mergency and Rapid Response Service

WORK AUTHORIZED:

Contmue to pump water on site as necessary dependmg on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 ©On-Scene Coordinator:  ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA {Le__Roy Cassidey, CB&! Federal
Task Order: 062 Date: 2.4.2015 Time:1700 | Date: 2.4.2015 Time: 1700
PERSONNEL ON-SITE:  QTY | Used  Unused lggtél:mzm O ary USED  Unused
Response Manager _1_ | .1_ T P_ick —up Truck _ 2 _2 _
Foreman 1 1 Generator 1 N 1 I
I Health and Safety Manager 0 0 Trash Pumps“ 0 0
Truck Driver/Equip Op 1 1 PID 1 i
Laborer 2 2 Frac Tank w Liner 1 1
4,000 PSI Pressure 1 i
- Washer i
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager | 1 11 Vacuum Truck Air Mover 1 _ 1
Transport and Disposal Coord | 1 1 I | Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
_ - ' N Vacuum Boxes 22 22
9,000 b Overhead Lit 1 ki
I Storage Trailer 1 1
Myers (Bean) Pump 1 - 1
Air Compressor : 1 - 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(input for day’s 1, 900-5Pon5):
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
Ioperationai daily paperwork. He continued discussions with the OSC on operational planning and the field
categorization data. Labeled, packaged and shipped sample of FT 215012 to Test America.

The T&D Coordinator working on and transportation questions for ST 1 and S T 6. She continues to work on a waste
lapproval for N OT 8 sludge and review of the field categorization data export.

The Subcontract Administrator requests formal bids for ST 1and ST 6. Bids due tomorrow. He comp!eted the
[change order for Lonestar Ecology LLC for N OT 7 and FT 1004. Continued to process invoices.

The crew completed removal of sludge from S T 5 and started removal on S T 8. Started tagging Group 2 Neutral
Liquids. Removed water from the South Containment.

Final WWT load of wastewater from T 9, and Vat 122 disposed at EcoServe via Lonestar Ecology LLC. Dynamic
Rental staged vacuum boxes.

losc o Time: RV 7). / (™ Date:2.42015  Time: 1100
/,‘- = — J.F-—"-___f — e

]

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue the removal of sludge from S T 8. Tag drums and totes by group. Clear warehouse trench.

Start preparation for treatment of FT 1004.
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